GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Prakasam District - Providing drinking water facilities to Daddawada SAGY village/G.P of Komarole Mandal in Prakasam District" with estimate cost of Rs.251.00 lakhs – Extension of Agreement Time up to 31-01-2019 for a period of (112) with Liquidated damages of Rs. 13,58,440/- – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 95 Dated: 01-02-2019

Read the following:-

1. G.O.Rt.No.291, PR&RD(RWS-II) Dept., DT:24.03.2016.
2. From Chief Engineer-II, RWS&S,Gollapudi, Vijayawada Lr.No. AEE5/CE-II/Daddawada/PKM/2019 dt:7-1-2019.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in reference 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31.01.2019 for a period of (112) days with Liquidated damages of Rs.13,58,440/- as the delay was attributable to the contractor in respect of the work “Providing drinking water facilities to Daddawada SAGY village/G.P of Komarole Mandal in Prakasam District”.

2 . The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3 A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Prakasam District.

Copy to:
The OSD to Minister (PR,RD & ITE&C)
PS to Prl.secy., (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.